Gantt Chart

K J Somaiya Institute of Engineering and Information Technology
An Autonomous Institute Affiliated to University of Mumbai

AI&DS

GANTT CHART -Mini Project

PROJECT NAME	PROJECT Members	PROJECT START DATE	PROJECT END DATE	TERM END DATE
Password Generator	1.HEET KALARIA 2.NAKSHATRA JOSHI 3.VIKRAM KANDORIYA	27/08/2021	04/12/2021	05/12/2021
Mentors: 1. 2.				

TASK ID	TASK	% DONE	ASSIGNED TO	PHASE ONE WEEK 1	WEEK 2	WEEK 3	WEEK 4	PHASE TWO WEEK 5	WEEK 6	WEEK 7	WEEK 8
1	Task1: **Selection of the Topic**		Member Name								
1.1	All members will find at least one project meeting specified requirements		@Everyone								
1.1	Voting Application			100%	-	-	100%	-	-	-	-
1.1	To-do List			100%	-	-	-	-	-	-	-
1.2	Password Generator			100%	-	-	-	-	-	-	-
2	Task2: **Ideating**										
2.1	Asked our seniors to check and suggest some correction for our project	100%	@Everyone		-	-	-	-	-	-	-
3	Task 3: **Identification of requirements**										
3.1	Identifying everything that we would be required to learn and build the project	100%	@Everyone	80%	-	-	-	-	-	-	-
4	Task 4: **Implementation**										
4.1	Java code	100%	@Everyone	0%	0%	0%	10%	15%	30%	35%	40%
4.2	JDBC	100%	@Everyone	0%	0%	0%	0%	0%	0%	0%	10%
4.3	MySQL	100%	@Everyone	0%	0%	0%	0%	0	0%	0%	0%
5	Task 6: **Synopsis/Report**										
	Analyzed our project to find out errors	100%	@Everyone	0%	-	-	-	-	-	-	-

You may add more rows/tasks and change the name of tasks to suit your purpose.