Weekly Log-Project

Project Name/Group Name

Week 1	Each one of us contributed equally to the project	Everything was discussed in the meet before proceed
Task No	Selection of Topic	All members will find at least one project meeting specified requir
1.1	Voting application	
1.1	Todo list	
1.1	Password Generator	
1.2		select project among above and check if it meets requirements
Discussion		
Week 2		
Task No	Member assigned	Task details and outcome
1	Heet	Software to be used
	Nakshatra	We all came across various software and selected the best one
	Vikram	
Discussion		
Week 3		
Task No	Member assigned	Task details and outcome
	Heet	Discussing the features of the project.
	Nakshatra	
	Vikram	
Discussion		
Week 4		
Task No	Member assigned	Task details and outcome
	Heet	Learn Java
	Nakshatra	
	Vikram	
Discussion		
Week 5		
Task No	Member assigned	Task details and outcome
Task No	Heet Heet	Learn Java
	Nakshatra	Leath Java
	Vikram	
Discussion		
Week 6		
Task No	Member assigned	Task details and outcome
	Heet	Learn Java
	Nakshatra	
	Vikram	
Discussion		
Week 7		
Task No	Member assigned	Task details and outcome
	Heet	Learn Java
	Nakshatra	Started working on Voting Application

	Vikram	
	VIKIAIII	
Discussion		
Week 8		
Task No	Member assigned	Task details and outcome
	Heet	Learn GUI
	Nakshatra	Worked on Voting Application
	Vikram	
Discussion		
Week 9		
Task No	Member assigned	Task details and outcome
	Heet	Learn MySQL, JDBC
	Nakshatra	
	Vikram	
Discussion		
Week 10		
Task No	Member assigned	Task details and outcome
	Heet	We aren't able to make the voting application the way we was figured out to switch on to some other project and concluded password generator after some research.
	Nakshatra	
	Vikram	
Discussion		
Week 11		
Task No	Member assigned	Task details and outcome
	Heet	Worked on MySQL
	Nakshatra	Worked on code for Password generator
	Vikram	Worked on JDBC
Discussion		
Week 12		
Task No	Member assigned	Task details and outcome
	Heet	Review of Project, Made report, Made final changes before p
	Nakshatra	
	Vikram	